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Lake Worth Projects Update
April 25,2013

Paul Bounds, Regulatory and Environmental Coordinator
Fort Worth Water Department
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Gas Lease Funding 

• Current Lake Worth Gas Lease Fund 
balance is $24,996, 576

• Lake Worth CIIP - $24,674,550
– Completed Projects          $5,638,212
– In Progress                       19,264,073 
– Budgeted                                         0
– TOTAL                            $24,902,285  
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Completed Projects

• Phase I Dredging Design       $1,519,299
• Northside III 16” Water Main      913,405 
• Arrow S Boat Ramp                   300,000
• Gas Drilling BMP Study               24,871
• Stump and Hazard Removal     307,207
• Casino Beach Boat Ramp         527,790
• Woodvale Water and Sewer   2,046,640 
• TOTAL                                  $5,638,212



4

In Progress Projects

• Phase 1&2 Dredging                                  $16,376,481
• Amendment 1 Dredging                                            

Design/ Trail Alignment Study                          878,058
• Casino Beach/ Watercress                               

Water/Sewer Design                                        735,954
• Phase 2 Dredging Design                                221,790 
• Water Quality Pilot Project                               150,000 
• Green Printing Study                                        280,000
• Mobile LiDAR Study                                         100,000
• Phase 1 and 2 Trail Design                              300,000 
• TOTAL                                                       $19,264,073
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Dredging

• Phase 2 approved by City Council
• 1,178,858 cubic yards dredged from areas 

C,H, I and J
• Currently working in area J
• Will complete J then go to K, C,F,D,E and 

B
• Demobilization to be complete by 11/28/13
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04/14/13 to 05/15/13

05/15/13 to 06/01/13

06/01/13 to 08/01/13
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08/01/13 to08/03/13

08/03/13 to 08/06/13

COMPLETED
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Silver Creek Materials

THEN NOW
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Silver Creek Materials

THEN NOW
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Watercress/Casino Beach 
Phase 1 Design Schedule

• Engineering Agreement Signed March 15, 2012
• Water Alignment Selected April 17, 2012
• Force main Alignment Selected April 17, 2012
• Water & Sewer Modeling Completed May 23, 

2012
• Topographic Survey Started May 25, 2012
• 30% Design Submittal August 2012
• 60% Design Submittal September 2012 
• 90% Design Submittal November 2012
• Plans & specifications complete May 2013 
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QUESTIONS?


